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TUOLUMNE RIVER MINING REACH RESTORATION
PROJECT No. 3 -- WARNER-DEARDORFF SEGMENT

EXECUTIVE SUMMARY

APPLICANT: The Turlock Irrigation District, as a California irrigation district, is a political
subdivision of the State of California and a tax-exempt public agency.

CONTACT: Wilton Fryer 209-883-8316; FAX 209-656-2143; e-mail: wbfryer@tid.org

PARTICIPANTS: Tuolumne River Technical Advisory Committee (TRTAC) made up of the
Turlock Irrigation District (TID), Modesto Irrigation District (MID), City & County of San
Francisco (CCSF), California Dept. of Fish & Game (CDFG), and the U.S. Fish & Wildlife
Service (USFWS). Collaborating stakeholder groups with TRTAC are the Tuolumne River
Preservation Trust, Friends of the Tuolumne, California Sports Fishing Protection Alliance, Bay
Area Water Users Association, East Stanislaus Resource Conservation District, National Marine
Fishery Service (NMFS), and local mining operators and landowners in project area.

PROJECT COST: Total cost $6,877,000. Funding requested from CALFED $3,501,000. Cost
sharing for the balance with USFWS through the CVPIA-AFRP and TID, MID, and CCSF
providing funds through the TRTAC.

LOCATION: Ecological Zone 13. The overall Mining Reach project involves a 6.1 mile reach
(River Mile 34.2 to 40.3) of the lower Tuolumne River below La Grange Dam. This is the third
of four segments being reconstructed in the Mining Reach from River Mile 35.2 to 36.5.

BIOLOGICAL & ERPP OBJECTIVES: 1. Restore and increase habitat conducive to natural
production of San Joaquin fall-run salmon. 2. Reconstruct natura] channel geometry within a 500
foot wide riparian floodway scaled to current channel forming flows that allow active fluvial
processes to maintain the restored aquatic habitat. 3. Restore native riparian plant communities
within their predicted hydrological regime. 4. Reduce salmonid fish predator habitat.

MONITORING PLAN: A project specific monitoring plan was developed as part of the
mitigation measures in the EA/IS prepared for this project and it is designed to compliment the
overall river wide monitoring program in the EIS for the FERC Settlement Agreement and Order
for the Don Pedro Project. The basic components of the Mining Reach monitoring plan are:

1. Physical habitat changes: Pre and post construction changes will be recorded to assure that
the desired channel contours and cross sections were built as designed and to assess
geomorphological changes after major flood events. 2. Riparian habitat changes: Revegetation
will require annual inspections during the first few years to confirm survival of planted materials
and perform replanting if deemed necessary, followed with periodic assessment of natural
changes in the vegetation mix. 3. Fish population changes: This will involve evaluation of pre
and post project habitat conditions for both fish predators and salmon. Monitoring criteria would
nclude items such as flow velocity, temperature, transit times through the stream channel, and
sampling or observations of fish populations and spawning riffle conditions.
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TUOLUMNE RIVER MINING REACH RESTORATION PROJECT
PROJECT NO. 3--WARNER-DEARDORFF SEGMENT

I PROJECT DESCRIPTION

A. PROBLEM STATEMENT

The fall run chinook salmon in the tributaries of the San Joaquin River are currently listed
as a species of concern by the USFWS. The Tuolumne River is the largest tributary of the San
Joaquin River and the Don Pedro Project is the largest reservoir located above the fall-run
chinook salmon spawning reach on the Tuolumne River. Don Pedro Reservoir is owned by the
TID and the MID and is licensed by the Federal Energy Regulatory Commission (FERC).
Anadromous salmonid populations in the lower Tuolumne River require adequate ecosystem
health to achieve and sustain their potential productivity. Restoring and maintaining dynamic
geomorphic processes are crucial for insuring healthy river ecosystems with natural productive
salmonid populations. Complete restoration of a river ecosystem is infeasible for alluvial rivers
regulated by large dams. Limiting factors, such as limited available spawning riffles and
associated habitat, periodic entrapment of juvenile salmon in mining pits during high river flows,
sediment management, etc., must be identified for prioritizing actions that would best improve
the ecosystem, particularly salmonid habitat.

The Tuolumne River Technical Advisory Committee {TRTAC) was formed under the
auspices of the 1995 Don Pedro Project Settlement Agreement (FERC License No. 2299). The
TRTAC has goals that include restoring instream aquatic habitat and shaded riverine aquatic
habitat for the primary benefit of San Joaquin fall-run chinook salmon in the Tuolumne River
below La Grange Dam. To help guide their actions and those of others planning restoration
projects, the TRTAC has developed a “Habitat Restoration Plan for the Lower Tuolumne River
Corridor™. This Habitat Restoration Plan details the science behind an integrated, long-term fish
and riparian habitat restoration and monitoring program that utilizes adaptive management for
enhancing the natural production of salmon in the Tuolumne River below La Grange Dam. The
TRTAC and the AFRP have each funded $117,5000 towards developing this science based
integrated restoration plan. An initial public out reach meeting was held with local City of
Modesto and Stanislaus County public works and planning staffs in December of 1998.
Adoption of a final plan was completed in March 2000, The Plan divides the river into four
basic reaches with 14 segments representing where specific types of restoration projects could be
applied within each reach. Some of these projects focus on restoration of geomorphic processes,
others on riparian restoration and predator reduction, and still others deal with gravel re-
introduction, cleaning, and sediment management.

The Tuolumne River supports a population of fall-run chinook salmon, whose numbers
have fluctuated from 40,000 fish in 1985, to a low of 100 fish in 1991, and is on another upward
swing with 7,000 spawners in 1997, 8,900 in 1998, and 7,900 in 1999. One of many stressors
identified in recent studies on the Tuolumne River that limit salmonid populations are the
aggregate extraction pits, which are a byproduct of extensive in-stream and off-channel mining.

TID CALFED PSP 2001: MINING REACH No. 3 -Warner-Deardorff 2 12 May 2000



Many of these instream and off-channel pits have negatively impacted salmonid populations by
stranding juveniles in ponds and fostering large populations of non-native predator fish (bass).
Additionally, spawning and rearing habitats have been negatively impacted by either complete
removal during aggregate extraction, degradation by channel encroachment from dikes along
mining pits, or fine sediment infiltration. Many of the off-channel pits had a small topsoil berm
separating them from the river. Common floods (e.g., 1983, 1986, 1995, & 1998) of less than
11,000 cfs have breached some of these brims resulting in entrapment of salmon fry and smolts.
In addition, the January 1997 flood (estimated at 59,000 cfs) breached nearly every berm in the
Mining Reach. This resulted in six miles of channel capture through the aggregate pits starting
with the 7\11 Aggregates plant and breaching the berms at downstream aggregate mining
operations. Aggregate miners completed emergency repairs to separate most of the ponds from
the Tuolumne River and placed the river back into its narrow pre-flood channel in the fall of
1997. However, most of these emergency repairs are only a temporary solution, as shown by the
breach of the Warner-Deardorff Segment dike in 1998 at flows of less than 7.000 cfs.

B. ‘CONCEPTUAL MODEL & EXPECTED PROJECT BENEFITS

The floods of January 1997 provided a unique opportunity during the development of the
Habitat Restoration Plan to design a 6.1 mile model riparian habitat floodway with a system of
setback dikes. The ecological benefits of a restored floodway, with increased flood capacity that
provides a long-term flood protection to the mining operators in this reach and capacity for a
more variable flood flow regime, presents an opportunity. with common objectives among the
Districts, landowners, mining interests, and restorationists. The goals of the Mining Reach
Projects are to restore riparian habitats and salmonid habitats with a continuous riparian

floodway through this 6.1 mile reach of the Tuolumne River between river mile 34.2 and 40.3.
These objectives include:

1. Improve salmonid spawning and rearing habitats by restoring an alternate bar (pool riffle)
morphology, restoring spawning habitat within the meandering channel, and filling in-
channel mining pits;

2. Improve juvenile salmon survival by preventing future connection between the Tuolumne
River and off-channel mining pits;

3. Restore native riparian communities on appropriate geomorphic surfaces (i.e., active
channel and floodplain terraces) within the restored floodway;

4, Restore habitats for special status species (e.g., egrets, ospreys, hawks, and herons);

5. Restore and improve isolation of off-channel aggregate extraction pits that were
connected to the Tuolumne River by the January 1997 flood;

6. Restore a fully vegetated riparian floodway width that will safely convey regulated flood
flows up to 15,000 cfs;

7. Allow the river channel the ability to migrate within the restored floodway to improve
and maintain riparian and salmonid habitat;

8. Remove floodway “bottlenecks” created by inadequate mining pit berms that are subject

to failure at threshold flows, thus protecting aggregate extraction operations and other
human structures from future flood damage.

TID CALFED PSP 2001: MINING REACH No. 3 -Warner-Deardorff 3 12 May 2000



C. HYPOTHESES & STRATEGY

The Habitat Restoration Plan identified 10 attributes of river system integrity that when in
balance will provide for a dynamic riverine ecosystem. These attributes form the basis for the
design objectives outlined above that will be used in the restoration and monitoring of the
riparian floodway channel in the Mining Reach projects. The attributes are as follows: 1.
Spatially complex channel shape, 2. Variable streamflow patterns, 3. Frequently disturbed
riverbed surface, 4. Periodic riverbed scour and fill, 5. Balanced fine and course sediment
\}olumes, 6. Periodic channel migration and/or avulsion, 7. A functional floodplain, 8. Infrequent
channel resetting floods, 9. Self-sustaining, diverse riparian corridor, and 10. Naturally
fluctuating groundwater table.

D. ADAPTIVE MANAGEMENT

Monitoring and related fishery studies on the TuoJumne by the Districts and DFG since
construction of the Don Pedro Project in 1971 have formed the basis for refining information on
the stressors impacting fall run salmon and the types of restoration projects that should benefit
the Tuolumme. The 4-Pumps program funded a small scale inchannel project on reforming riffle
pool sequences in the upstream MJ Ruddy Reach. This restoration work was destroyed in the
1997 floods. Design lessons from that project have been incorporated into the larger scale
designs of the current projects. Intended fluvial processes did occur at the bank full flows of
4,500 cfs that will be found in the current project. Limited revegetation success occurred in the 4
Pumps project area. The revegetation plan has been expanded and refined based on the lessons
learned. Vegetation module types will be planted to better match the benches and zones
associated with channel morphology. Topsoil will be incorporated in higher benches to provide
an improved soil matrix for early survival.

II PROPOSED SCOPE OF WORK

A, LOCATION

The overall Mining Reach project in Ecological Zonel3, East San Joaquin Basin covers a 6.1
mile length of channel and is located on the lower Tuolumne River, between river mile 34.2 and
river mile 40.3, approximately 23 milés east of Modesto in Stanislaus County shown in Figure 1.
This PSP covers Mining Reach Project No. 3 Warner-Deardorff Segment between river mile

35.2 and 36.5. The project location on the Tuolumne River is shown in Figure 2 with GPS center
point at California coordinate 83 datum zone 3 2059208.93 Northing & 6508914.0 Easting and
USGS location in Sections 29 & 30 R12E T3S MDB&M. Aerial photos of the Mining Reach
project outline the extent of the project and the relationship to the surrounding land uses.

B. PROJECT DESCRIPTION AND APPROACH

The TRTAC has identified as a high priority project the restoration of a 6.1-mile reach of
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the Tuolumne River damaged in the January 1997 floods. This is called the “Mining Reach”
because active sand and gravel-mining operations exist within this reach of the river. On behalf
of the TRTAC, the firm of McBain & Trush developed the project concept design in 1997 for the
proposed habitat restoration work based on geomorphology and fluvial processes in a reforested
riparian floodplain. The restoration activities for the four respective Mining Reach segments are
shown in the attached Figures 8 to 11 from the EA/IS documentation for the project. The Mining
Reach restoration can also be seen as a demonstration project to test the effectiveness of the
proposed restoration project design and work and the feasibility of performing similar type fish
and riparian habitat restoration work in other rivers and streams within the Central Valley.

The Mining Reach project will return this 6.1 mile reach of river to a more natural,
dynamic channel morphology that will improve, restore and protect instream aquatic habitat and
shaded riverine aquatic habitat for San Joaquin fall-run chinook salmon productivity and will
help restore natural hydrological and geomorphic processes. Portions of the 6.1 mile long reach
will be widened and reformed into a 500 foot wide riparian floodplain recreating a riffle and run
pattern that would follow the restored meander channel of the river. Native vegetation will be
planted on restored river terraces in a mix similar to that found on undisturbed segments of the
river. The riparian reforestation is intended to provide food and shade for juvenile salmon.
Terrestrial species will also benefit from a more continuous corridor of riparian habitat in the
restored areas. The wider river channel will allow channel meander to provide a sustainable and
dynamic river morphology, i.e., flood flow-related channel-bed movement with periodic scour,

that partially or fully restore the processes associated with natural salmon production and
survival.

The Mining Reach project is divided into four segments for the purpose of constructing
manageable sized pieces and to allow adjustments in design based on prior year construction
experiences. The CEQA / NEPA mitigated EA/IS for all four segments has been funded by
available USFWS-AFRP funds with a TID-MID-CCSF contribution towards permitting costs.
AFRP and CALFED have funded design, construction, revegetation, and monitoring for first two
segments and preliminary design for this segment. As a result of the Mining Reach Projects, the
channel capacity in the project area will increase from 7,000 cfs to 135,000 cfs, the maximum
regulated flow that can be released from Don Pedro Reservoir. The sequence of segments to be
constructed and the associated source of funding are intended to allow finished work to remain
structurally sound against a designed flood event of 15,000 cubic feet per second in case
subsequent funding is delayed or not forthcoming. The McBain & Trush concept design for the
Mining Reach is intended to tie into the downstream Reed restoration project designed by DFG
and funded by the 4-Pumps program that was originally scheduled for construction in 1997.

This proposal seeks CALFED funding sources available after October 2000 (FY2001) for
the third portion of the Mining Reach restoration work known as Project 3, Warner-Deardorff
Segment. This project is a continuation of the Mining Reach project construction currently
funded by AFRP and CALFED. Follow-on proposals for CALFED funding will be submitted
for the forth segment of the Mining Reach Project. Currently AFRP has funded pre-construction;
project specific monitoring started in the spring of 1998. Construction in the 7/11 Segment is
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anticipated to start in the summer of 2000. Permitting, construction design, and acquisition of
conservation easements for the upstream MJ Rudy Segment will start in mid 2000 under existing
AFRP and CALFED contracts. Construction of the upstream MJ Ruddy Segment is anticipated
to start in June 2001.

Project No. 3, Warmner-Deardorff Segment restoration, would start in the summer of 2000,
with preliminary permitting and construction design work performed during the summer and fall
of 2000, using funds included in the MJ Ruddy Segment. With funding from this PSP final
design, permits, and conservation easements will be acquired from spring 2001 to spring 2002
with construction starting in spring 2002. This project ties into the permanent floodplain channel
reconstruction at the downstream end of the setback dike work constructed in the MJ Ruddy
Segment. The setback dikes will require significant quantities of imported materials to fill in
deep pit areas created by past gravel mining, but this will re-create a riffle and run pattern that
follows the restored meander channel of the river. In addition the project will need to purchase
significant quantities of aggregate mineral rights under the old existing mining permits that
encroach into the river channel. The floodway channel will be reformed into a 500-foot wide
riparian floodplain complete with native vegetation in a mix similar to that found along
undisturbed segments of the Tuolumne River. The bank full channel will be hydraulically sized
(4,500 cfs) using currently regulated flows to be an active riverine channel with full-grown
riparian vegetation. These regulated flows periodically could reach as high as 15,000 cfs for
short periods. It is anticipated and planned that during such high flow events there will be some
movement of the channel] within the flood plain to expose added spawning materials and clean
existing spawning gravels. To minimize long term future maintenance expenditures, this
restoration work is being designed with the intent to provide a self maintaining riparian floodway
channel once the revegetation is completed and established.

C. MONITORING PLAN

A detailed mitigation and monitoring program was developed with the project EA/IS. Tables 1
and 2 developed from the EA\IS summarize the basic monitoring program over the life of the
restoration project. Table 3 outlines the monitoring and data collection that will used to track the
activities. The monitoring activities can be grouped into three basic areas.

L. Physical & Geomorphic Processes:
Pre and post construction changes will be recorded from the as-built engineering
drawings. This assures that the desired channel contours and cross sections were built as
designed and these as-built records can be used to assess future geomorphological
changes after major flood events. Tracer rock studies will be used to monitor bedload
movement.

2. Riparian habitat:
Revegetation will require annual inspections during the first few years to confirm survival
of planted materials, perform replanting if deemed necessary, and to assess natural
changes in the vegetation mix. Monitoring vegetation would then be reduced to
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evaluations after significant flood events. The layout of hexagonal planting modules is
designed to facilitate monitoring because the center point for any “hex” can be relocated
at a later date from the as-built drawings to allow for post project monitoring. There are
20 different hexagonal planting units classed by predominant vegetation type. These
planting units are grouped together to recreate the diverse mosaic patches and strings of
vegetation found on undisturbed areas of the Tuolumne.

(W)

Fishery Resources changes:

This will involve evaluation of pre and post project changes in habitat conditions and
populations for both fish predators and salmon. Monitoring criteria would include items
such as flow velocity, temperature, comparisons of estimated transit time through the old
vs. new stream channel, combined with sampling observations of fish populations and
spawning riffle conditions.

Pre project monitoring started in 1998 to provide two seasons of baseline conditions for
project evaluation. Bedload transport sampling was conducted in March 2000 under separate
TRTAC funding and the results will be applied to refining the physical process monitoring.
Post project monitoring will start after the completion of the 7\11 Segment and increase as more
segments are restored. Generally the project funded monitoring for a given segment will extend
for 2 years after the completion of construction and revegetation. The project specific
monitoring was designed to compliment the fishery monitoring requirements of the FERC
Settlement Agreement. Annual monitoring summaries will be provided to the TRTAC.

The first level of peer review for monitoring comes from the biologists that make up the
regular representation on the TRTAC. There is a monitoring subcommittee of the TRTAC
charged with close technical review of the FSA and project specific monitoring. Stillwater
Sciences provides technical design of monitoring programs and statistical analysis of the results.
At the request of the TRTAC, the UC Davis Centers for Water and Wildland Resources prepared

a peer review evaluation of competing fry and smolt survival methods currently used on the
Tuolumne River on 18 December 1998.

D. PROJECT SCHEDULE

The attached project timeline shows the schedule of major activities for the Warner-
Deardorff Segment in relation to the four Mining Reach Projects and the two SRP projects.
Preliminary design and permitting work will start on this project in June 2000 as part of the
design and permitting already funded for the upstream MJ Ruddy project. This PSP will fund
final design and ROW acquisition in 2001and construction starting in spring 2002.

E. IMPLEMENTABILITY

This is the fourth of several restoration projects being proposed for the Tuolumne River
based on the Habitat Restoration Plan developed by the TRTAC. The staff will continue to work
closely with the affected landowners and mining operators in the development of site specific
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adjustments during the design phase to create final plans. The firm of EDAW, Inc. was hired to
assist with the CEQA, NEPA, and permitting work. The NEPA work was jointly prepared with
the USFWS and coordinated with the AFRP program. A mitigated EA/IS was jointly developed
between TID, as project manager & lead agency, and the USFWS as a Federal funding agency.
The EA/IS was tiered off the 1995 EIS for the FERC Settlement Agreement for the Don Pedro
Project. Public and agency comments were heard in July and August 1998 and the comments
focused on economic issues of compensation for conservation easements and lost availability of
aggregate supplies. No environmental comments were received. An addendum to the proposed
mitigation measures addressing the comments received was finalized and adopted in June 1999
and is listed as State Clearing House #98052070. The mitigation is designed to avoid a take of
listed species such that take permits under ESA \ CESA should not be required. A programatic
Section 7 consultation process was started with USFWS for the 7\11 Segment regarding
elderberry that will apply to all four segments in the Mining Reach. The riparian planting plans
include modules of elderberry within the floodway.

The reconstruction work in the flowing water of the river with heavy equipment is
anticipated to be limited for fishery reasons to an annual opportunity window of 90 working days
from June through September of each season when the salmon are not as abundant in the river.
Construction out of the water will occur throughout the year with appropriate erosion control
measures. The restoration plantings are also seasonally restricted to the winter months when
planting materials are dormant. Construction design, revegetation design, permitting,
monitoring, and acquisition of conservation easements are being done for the each segment of
the Mining Reach as funding becomes available. Construction and revegetation funding will
also be requested for each separate project segment. The funding requests may be divided
among different construction, revegetation, and monitoring tasks of the project for ease of
tracking and administering differing funding sources.

Some of the dike and reconstruction materials are anticipated to be mined from existing
tailings deposits that are located at the upstream end of the mining reach and are regulated under
County use permits. One benefit of using these tailings is that it may be possible to restore
additional floodplain habitat during the mining of these excavation areas. Significant quantities
of materials will be purchased from existing active mining areas on the backside of the setback
levees to reduce haul costs. If most of the materials are locally available they can be hauled to
the project site on private roads, so the impact on public roads should be minimized. The project
EA/IS identified and addressed mitigation for utilization and transportation of the various
sources of restoration materials locally available for this project. Additional materials for the
major setback levees may need to be imported into the site. There are additional deposits of
dredger tailings along the Tuolumne River and near Snelling along the Merced River. We have
an option to utilize some of the clean rock materials from January 1997 flood debris excavated
from La Grange reservoir.

Creation of the riparian floodway habitat zone by the setback dikes will require the long-
term maintenance of project improvements. TID and MID will jointly hold conservation
easements from willing sellers that protect the public investment, but at the same time protect the
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land owner’s property and water rights. The finalization of the EA\IS required resolution of the
complex compensation issues involved with the acquisition of the conservation easements in the
Mining Reach, starting with the 7\11 Segment. The terms of the District’s control of the
conservaiion easements has taken time to resolve with the landowners due to their concerns over
potential liability and public access to their land. Perpetual maintenance of easement facilities
will be by the Districts and will tie to revisions in portions of the reclamation plans that are a part
of the County Use Permits issued to the mining companies. Figure 3 shows in a cross section
typical easement elements that are involved in the ROW issues. The landowners have agreed to
the same process for easements in all four segments in the Mining Reach.

The following is a list of the agencies and associated permits to be acquired with the
assistance of the firm EDAW in each of the four Mining Reach Project segments.

1) A Nationwide 27 Permit from the USACE, including a 404 wetlands delineation.

2) A1600 Series Streambed Alteration Agreement from CDFG.

3) A Mining Lease and Boundary Delineation finding from the State Lands Commission.
4) Modification of the Stanislaus County use permits for the mining operations.

5) ARWQCB 401 Water Quality Permit.

6) An Encroachment Permit from the Reclamation Board.

The four maps, Figures 8 through 11 from the EA/IS, show how the typical design and
restoration treatments are integrated within the entire Mining Reach Project. The project starts
at the upstream end with the 7-11 Reach (RM. 37.6-40.3), then the M. J. Ruddy Reach (RM.
36.5-37.6), followed by the Warner-Deardorff Reach (RM. 35.1-3 6.5), and finishing with the
Reed Reach (RM. 34.2-35.1).
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IH ECOLOGICAL & BIOLOGICAL BENEFITS
A ERP GOALS and CVPIA PRIORITIES

The Mining Reach projects address the ERPP objectives and visions for the Tuolumne
River Ecological Unit identified on pages 409 & 410 of the ERPP Vol. II. These include
restoration of stream & riparian habitat; ecological processes; gravel recruitment, transport, and
cleaning processes; a diverse self-sustaining riparian corridor; and predator reduction.

B. RELATIONSHIP TO OTHER ECOSYSTEM RESTORATION PROJECTS

The Warner-Deardorff Segment is the third of four segments in the 6.1 mile long Mining
Reach Project. Downstream at river mile 25.1 to 26.0 the TRTAC is sponsoring two predator
isolation projects, SRP 9 & SRP 10. Construction of SRP 9 is planned to begin in June 2001,
These involve refilling inchannel-mining pits to reduce the lake-like bass habitat and returning
the channel] to a pre mining riffle pool sequence. Upstream near La Grange the DFG has a
multiphase gravel introduction project that started in 1999. The AFRP has funded development
of a long-term sediment management plan for this area. Downstream of the SRP projects there
are riparian habitat projects like the Grayson River Ranch sponsored by the Friends of the
Tuolumne and funded by AFRP and NRCS. These projects are linked by the following overall
restoration concept. Improvements in spawning conditions in the upper reach of the river
combined with increased and improved spawning areas and habitat in the Mining Reach area
plus reduced predation in the SRP areas will result in higher and more stable levels of natural
fall-run salmon production.

D. PRIOR CALFED-AFRP FUNDING

The AFRP, CALFED, and the Districts have funded the two upstream segments, 7\11 and
MIJ Ruddy, of the four part Mining Reach Project starting in September 1997. Total
authorization to date is $13,590,000.
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v APPLICANT QUALIFICATIONS

Since 1971, TID, MID, and CCSF have, in cooperation with DFG and USFWS,
monitored river conditions and developed programs that enhance the natural production of fall-

run chinook salmon in the Tuolumne River. The project manager for these activities has been
TID.

A. TRTAC and Other Local Support for Project

The firm of McBain & Trush was retained in 1996 by TID through the TRTAC to
develop an integrated, long-term salmon and riparian habitat restoration plan for the Tuolumne
River below La Grange Dam using fluvial geomorphology principles. They prepared
preliminary designs for specific restoration projects, which had been approved by the TRTAC
participants as high priority projects. The Mining Reach had long been identified as a portion of
the river that had been substantially altered by past and present aggregate mining operations. In
the aftermath of the January 1997 flood, the TRTAC participants identified the 6.1 mile long
flood-impacted Mining Reach as an important time-sensitive opportunity to reconstruct this
portion of river channel to restore more natural geomorphic processes and riparian forest
conditions.

B. Project Management

The Program Manager is Wilton Fryer, P.E. Mr. Fryer graduated from the University of
California at Davis with a BS in Soil & Water Science, an MS in Irrigation Science, and later an
ME in Civil Engineering with an emphasis in water resources. He is currently registered as both
a Civil Engineer and an Agricultural Engineer. Accomplishments: Development and
implementation of the Oakdale Irrigation District Irrigation Master Plan. Directed a $22 million
canal rehabilitation project for OID where 54 miles of dirt canals were replaced with pipe.
Development of the OTD domestic water service system. Designer and project manager for a
replacement water treatment plant for the TID La Grange Domestic Water System. Restoration
program manager for TID since July 1996.

Tim Ford has been the staff aquatic biologist for both TID and MID since 1981. Mr.
Ford graduated from the University of California at Davis with BS in Wildlife & Fisheries
Biology in 1977. He worked as a Biological Technician for the Modoc, Tahoe, and Stanislaus
National Forests prior to working for the Districts. Mr. Ford is tasked with planning,
coordinating and conducting the aquatic resources program for the Districts, and his
responsibilities at TID include field studies, monitoring programs, program development,
consultant supervision, and coordination with Don Pedro project operations.

TID staff will provide contracting support and financial service support as needed.
Consultants retained during the first phase of the Mining Reach and SRP 9 projects continue to
be retained for subsequent phases of the projects to insure continuity in the design and analysis.
The engineering firm of HDR, Inc. has been retained to prepare detailed construction plans and
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specifications, assist with project management and oversee construction management. The firm
of HART, Inc., will provide revegetation design and native plant materials. The firm of EDAW
Inc. has been retained to perform the CEQA and NEPA environmental work, prepare biological
surveys, and to obtain necessary permits.

C. Consultants

The firm of McBain & Trush has performed project concept design work, and will
continue to provide oversight of the civil construction design work, revegetation design and
implementation, and fluvial process monitoring. McBain & Trush is a professional consulting
partnership specializing in applying fluvial geomorphic and ecological research to river
management and restoration, particularly in regulated river ecosystems. The principals on this
project are Scott McBain, Dr. William Trush, and John Bair. Scott McBain is a hydraulic
engineer and fluvial geomorphologist with an MS in Civil Engineering from the University of
California at Berkeley. He specializes in effects of high stream flows on channel morphology,
bedload transport, watershed sediment yields, and stream restoration. Dr. William Trush is an
adjunct professor in the California State University Humboldt (CSUH) Fisheries Department,
specializing in anadromous fish ecology, anadromous fish interactions with fluvial
geomorphology, channel maintenance flows and hydrology, riparian ecology, and stream
restoration and management. He is also Director of the CSUH Institute for River Ecosystems.
John Bair is a riparian botanist with an MS in Environmental Systems from CSUH. He
specializes in riparian interactions with geomorphic processes and riparian restoration.

The firm of Stillwater Sciences has been retained to assist with the design and
implementation of the fishery monitoring plan components. Stillwater Sciences is actively

involved with the river wide monitoring associated with the Districts’ FERC Settlement
Agreement.
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v COSTS AND SCHEDULES

A. BUDGET COSTS

The total project cost is estimated to be $6,877.000. The CALFED is being asked to fund
51% of the costs for Project No. 3 Warner-Deardorff Segment of the Mining Reach projects.
The total amount being requested from CALFED is $3,501,000, consisting of $1,300,000 for
mineral rights purchases, $1,665,000 for setback levee construction and floodplain
reconstruction, $150,000 for construction management, $89,000 for project management, with a
$297,000 construction contingency. The USFWS-AFRP is being asked to fund 48% of the
project, or $3,336,000; including $960,000 for mineral rights, $530,000 for construction,
$595,000 for revegetation, $479,000 for engineering and permits, and $180,000 for project
monitoring. The Districts will be contributing $40,000 to the monitoring and permitting costs.
The project budget summary is shown in Table 4 and Table 5 shows the funding break down by
source. The quarterly funding estimates are shown in Table 6.

The estimated costs for mineral rights purchases stem from pre SMARA Stanislaus
County Use Permit #1211 for aggregate mining issued in 1965 and modified in 1973 that covers
the project area. There is not an active contract to mine under this permit. It is not certain at this
early stage in the project if current regulatory setbacks and other restrictions can be made to
apply to this old permit. The mineral rights cost estimates for this project assumes that the bulk
of the material, approximately 1,400,000 cubic yards, would NOT be subject to these regulatory
restrictions and are purchased at market costs. To the extent that the current regulatory
restrictions do apply, then the reduced volume of the aggregate valued as a commercial reserve
could decrease the project cost. There are cost uncertainties due to demand on construction
materials. Market costs for in-place aggregate have risen 20%, from $4 per ton to $5 per ton, in
the past year.
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TABLE 4

PROJECT BUDGET SUMMARY

Tuolumne River Mining Reach Restoration

Warner-Deardorff Segment RM. 36.6 to 35.2

Construction
Task from
M&T Figure 10

Description of work

Cost
Estimates

Option by
Fund source

Phase 3A

Phase 3B

Phase 3C

Phase 3D

All Phases
All Phases
All Phases
All Phases
All Phases
All Phases

All Phases
All Phases
All Phases

Bic-engineering
Regrade Bank
Revegetate Bank
Bio-engineering
Regrade Bank
Revegetate Bank
Setback Dike & Restore Floodplain
Revegetate Bank
Mineral Rights purchase
Regrade Floodplain
Revegetate Floodplain
Mineral Rights purchase

Monitoring {(EAVS plan: 2002 - 2003)
Conservation Easements

Design Engineering

ROW Engineering

NEPA, CEQA, & Permits

Irrigation of revegetation

Contingency
Construction Management
Project Management

PROJECT TOTAL

sub total

5%
3%

sub total

10%
9%
3%
sub total

230,000
20,000
24,000

300,000

178,000
41,000

1,272,000

155,000

960,000

185,000

235,000

1,300,000

4,910,000

180,000
200,000
256,000
153,000

40,000
140,000

969,000

584,000
239,000
175,000

998,000

6,877,000

AFRP
CALFED
AFRP
AFRP
CALFED
AFRP
CALFED
AFRP
AFRP
CALFED
AFRP
CALFED

AFRP
AFRP
AFRP
AFRP
DISTRICTS
AFRP
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TABLE 5

PROJECT BUDGET SUMMARY
by FUNDING SOURCE

Tuolumne River Mining Reach Restoration

Warner-Deardorff Segment RM. 36.6 to 35.2

Funding Source

Description of work

Cost
Estimates

CALFED Share

AFRP Share

DISTRICTS share NEPA, CEQA, & Permits

Construction 34%
Mineral Rights purchase 3D 26%
sub total
Caontingency 10%
Construction Management 5%
Project Management 3%
CALFED Total 51%
Construction 11%
Mineral Rights purchase 3C 20%
Revegetation 9%
Monitoring 100%
Conservation Easements 100%
Design Engineering 100%
ROW Engineering 100%
Irrigation of revegetation 100%
sub total
Contingency 10%
Construction Management 9%
Project Management 3%
AFRP Total 48%
1%
DISTRICTS Total 1%

1,665,000
1,300,000
2,965,000

297,000
150,000
89,000
3,501,000

530,000
960,000
455,000
180,000
200,000
256,000
153,000
140,000
2,874,000

287,000
89,000
86,000

3,336,000

40,000
40,000
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A% LOCAL INVOLVEMENT

A THIRD PARTY IMPACTS

The parties most directly impacted by the proposed project are the local landowners and
the aggregate-mining operators. The TID staff and consultants started working with local
stakeholders in 1997 and will continue to meet with the affected stakeholders to listen to and
address their individual concerns. Recognizing those individual concerns, the landowners and
the mining operators have been cooperative and supportive of the project. Periodic meeting are
held with the executive committee of the 35 landowners that will be involved with all six
restoration projects the TRTAC has identified, even those not yet funded. Typical discussions at
these meeting include restoration project activities, terms and conditions in conservation
easements, ROW appraisal processes, USFWS hazardous material surveys, project design issues,
etc. The Districts have initiated sending periodic restoration news letters to the land owners in
addition to the meeting minutes sent from the land owner committee.

The formal process to acquire necessary conservation easements from willing sellers for
the first phase of construction started in February 1999 in the 7/11 Segment of the Mining Reach.
The landowners and mining operators have asked that design, ROW engineering, and property
appraisals for conservation easements are completed prior to entering into formal agreements
such as Rights of Entry for Construction and Conservation Easements. For the Warner Deardorff
Segment this work will not be completed until spring 2002.

Outreach meetings have been held with City of Modesto and Stanislaus County public
works and planning agency staffs starting in December 1998. The Stanislaus County planning
department is actively involved with the Project induced modifications to the use permits for the
mining operations in the project areas. The EA/IS for the four projects in the Mining Reach went
through a public hearing in June 1998. The comments received were addressed in the amended
mitigation plan for the EA\IS. The final EA\IS was adoption in June 1999 and it outlines the

mitigation and monitoring that are to be followed to minimize impacts associated with the
restoration activities.

Attached is the notice for the EA\IS that was sent in June 1997 to the landowners, mining
interests and agencies shown on the associated mailing lists, The same lists are used in the
periodic project newsletters and 23 June 1999 Public Outreach workshop for the Habitat
Restoration Plan. A 16 page summary of this plan can be viewed at the TID web page,
www.tid.org. Copies of the notice letters for this phase of the project that were sent to the
Stanislaus County Board of Supervisors and Planning Department during the 2000 PSP process
are attached because the project scope has not change since that notification. Project concurrence
statements from the owners affected by the project are attached.

TID CALFED PSP 2001: MINING REACH No. 3 -Warner-Deardorff 21 12 May 2000



VII COMPLIANCE WITH STANDARD TERMS & CONDITIONS

Applicant is a public entity. The applicable PSP project group type is Public Works
Construction.

The applicant agrees to the terms and conditions of the 2001 Proposal Solicitation
Package and as amended by CALFED's Responses to PSP Questions dated 12 April 2000 and
applicant intends to comply with those terms and conditions.

It is anticipated that private contractors will perform a majority of the public works
construction effort. The applicant will be deferring the requirement for submission of bid &
payment bonds until such time as each subcontract is sought and awarded and before any work
under the subcontract is performed.

Enclosed are the following completed forms:
Non-collusion Affidavit

Non-discrimination Compliance Statement
Environmental Compliance Checklist

Land Use Checklist
Federal & State contract forms

Submitted by:

TURLOCK IRRIGATION DISTRICT

By Q@«i NMLeJL__

Chris L. Kiriakou, General Manager

Date: 12 May 2000

ferc\restplan\PSP2000 Warner-D.doc

TID CALFED PSP 2001: MINING REACH No. 3 -Warner-Deardorff 22 12 May 2000
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STATE OF CALIFORNIA

NONDISCRIMINATION COMPLIANCE STATEMENT

STD. 19 (REV, 3-95) EMC

COMPANY NAME

Er/oc./c /F‘r‘rqa_%(on Dzsnlér-{.c,/‘

The company named above (hereinafter referred to as "prospective contractor") hereby certifies, unless
specifically exempted, compliance with Government Code Section 12990 (a-f) and California Code of
Regulations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenance of a Nondiscrimination Pro gram. Prospective contractor
agrees not to unlawfully discriminate, harass or allow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status, denial of family and medical care Ieave
and denial of pregnancy disability leave.

-CERTIFICATION

I, the official named below, hereby swear that I am duly authorized to legally bind the prospective
contractor to the above described certification. I am fully aware that this certification, executed on the
date and in the county below, is made under penalty of perjury under the laws of the State of California.

!A/t H‘DV\ B G:V‘_\/-?V_

IFFICIAL'S NAME

12 %afj o0

T o don B & S himre faces

*ROSPECTIVE CONTRACTOR'S SIGNATURE

W&.?Cer' P/&anhq ﬁ#/f/. /(’/?r.

SROSPECTIVE CONTRACTOR'S TITLE ~

Tur/dc,/r_ /}"V‘!C;Q?écfm ﬂfS/A’lnc,/‘

*AOSPECTIVE CONTRACTOR'S LEGAL BUSINESS NAKIE




State of California

The Resources Agency Agreement No.
Department of Water Resources

Exhibit

NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY
BIDDER AND SUBMITTED WITH BID FOR PUBLIC WORKS

STATE OF CALIFORNIA )

)ss.
COUNTY OF Stanslous )
lodton B Fryer , being first duly sworn, deposes and
{name)
says that he or she is (UC'—_"Q"V’ Hann L¥Y Dé ). HG v of

(position t1t1é§

r[ocjc. Vrrc;o.ﬂc‘(on -DJS f‘r’ac_(—

(the bidder)

the party making the foregoing bid that the bid is not made in the interest of, or on
behalf of, any undisclosed person, parinership, company, association, organization,
or corporation; that the bid is genuine and not collusive or sham; that the bidder
has not directly or indirectly induced or solicited any other bidder to put in a false
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from
bidding; that the bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the bid price of the
bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid
price, or of that of any other bidder, or to secure any advantage against the public
body awarding the contract of anyone interested in the proposed contract; that all
statements contained in the bid are true; and, further, that the bidder has not,
directly or indirectly, submitted his or her bid price or any breakdown thereof, or the
contents thereof, or divulged information or data relative thereto, or paid, and will
not pay, any fee to any corporation, partnership, company, association, organization,
bid depository, or to any member or agent thereof to effectuate a collusive or
sham bid.

DATED: _L 2 77”“_}’ 0] By @u%x E @W

(person signiog for bidder)

GAIL HUMPHREY

%\ Comm. # 1108008
& NOTARY PUBLIC - CALIFORNEA
Stanistaus County

My Cumm Expnes Aug. 1§, 2000

Subseribed and sworn to before me on
g J2 ;2.0

,JLA./W d

(Notary Puglic) /

Lv-l, 1S

(Notarial Seal)

DWR 4206 (New 4/90)



Environmental Compliance Checklist

All applicants must fill out this Environmental Compliance Checklist. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these questions and
include them with the application will result in the application being considered nonrespousive and not

considered for funding.

1. Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act
(CEQA), the National Environmental Policy Act (NEPA}, or both? '

L

YES NO

2. M you answered yes to # 1, identify the lead governmental agency for CEQA/NEPA compliance.

Todeele lrvicahon Ditnct CCEGA)  sFws (WEPA)
Lead Agency =

3. Ii you answered no to # 1, explain why CEQA/NEPA compliance is not required for the actions in the proposal.

4, If CEQA/NEYA compliance is required, describe how the project will comply with either or both of these laws.
Describe where the project is in the compliance process and the expected date of completion.

Projeck EA/1s Gmplited Joly 1999 SCH# 98052070

5.  Will the applicant require access across public or private property that the applicant does not own to accomplish the
activities in the proposal?

[ _
YES NO

If yes, the applicant must attach written permission for access from the relevant property owner(s). Failure to include
written permission for access may result in disqualification of the proposal during the review process. Research and
monitoring field projects for which specific field locations have not been identified will be required to provide access
needs and permission for access with 30 days of notification of approval.

Apo [Ccant mF:chﬁ owmers bm EA /IS pruccs < subseauaa._i-pu(al«.;__ v Freael,
e gia via Lerr June 1999 Thes o secamd PSP a-pp(A:c.L{‘t:m S @md-éoﬁ. (HWWS
ho“u‘.[drj s nov—'(‘o-f PP 20ct. Ase OOJ;LA&NJ recﬂ%eejalg r{a"&, Cesmaers

help develope cmser vediom ease manf lamgvese .



6.  Please indicate what permits or other approvals may be required for the activities contained in your proposal. Check all

boxes that apply.

LOCAL
Conditional use permit
Variance
Subdivision Map Act approval
Grading permit
General plan amendment
Specific plan approval
Rezone
Williamson Act Contract
cancellation
Other
(please specify)
None required

STATE

CESA Compliance

Streambed alteration permit

CWA § 401 certification

Coastal development permit

Reclamation Board approval

Notification

Other S"‘fie L“ve(ﬂ Ovmmicsiim
(please specify)

Neone required

FEDERAL
ESA Consultation
Rivers & Harbors Act permit
CWA § 404 permit
Other
(please specify)
None required

DPC = Delta Protection Commission .

v

v KKK

|

KIS

(CDFG)

(CDFG)

(RWQCE)

(Ceastal Commission/BCDC)

(DPC, BCDC)
Lecse

(USFWS)
(ACOE)
(ACOE)

CWA = Clean Water Act o R ESA = Endangered Species Act o
CESA = California Endangered Species Act CDFG = California Department of Fish and Game
USFWS = U.S. Fish and Wikilife Service RWQCB = Regional Water Quality Control Board

+ ACOE =U.S. Army Corps of Engineers BCDC= Bay Conservation and Development Comm.



Land Use Checklist

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these guestions and

include them with the application will result in the application being considered nonresponsive and not

considered for funding.

1.

Do the actions in the proposal involve physical changes to the land(i.e. grading, planting vegetation, or breeching levees)
or restrictions in land use (i.e. conservation easement or placement of land in a wildlife refuge)?

-

YES NO

If NO to # 1, explain what type of actions are involved in the proposal (i.e., research only, planning only).

If YES to # 1, what is the proposed land use change or restriction under the proposal? { T
Ekis‘h.\nﬁ. ol Jdeew aroumd min ng piks Wl be moved do ereede oo cnder shram channel.

sthreav side of Hu miaiing phs il be Llled in omd rparian U%GMI;M p/an‘fe(/, (&nsaruaftc:\.;
cosements il mowhene projeck Refrns (Perpefuct cosemants )

If YES to # 1, is the land currently under a Williamson Act contract?

P

YES NO
If YES to # 1, answer the following:
Currentland use A’q,crefa(- M;u;.,q

Current zoning
Current general plan designation

1f YES to #1, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the
Department of Conservation Important Farmland Maps?

/

YES NO | DON’T KNOW

If YES to # 1, how many acres of land will be subject to physical change or land use restrictions under the proposal?
37 ocves

If YES to # 1, is the property currently being commercially farmed or grazed?

S ‘ el
YES NO
If YES to #8, what are the number of employees/acre

the total number of employees




10.

11.

12.

13.

. 14,

15.

16.

Will the applicant acquire any interest in land under the proposal (fee title or a conservation easement)?

/

YES ' NO
What entity/erganization will hold the interest? Erlut-/c- s Haafpﬂib /rw';c.%fc;n Dis /3 "-JCJ
(T/D /s projeck manasr ).

If YES to # 10, answer the following:

Total number of acres to be acquired under proposal 37

Number of acres to be acquired in fee Vont lenown - deponts

Number of acres to be subject to conservation easement f ontadi u(c/rzc-/ L Sy~
claters.

For all proposals involving physical changes to theland or restriction in land use, describe what entity or organization
will:

manage the property | Jurloch / reis s Foors Disthe F
provide operations and maintenance services Ju r'/ aaL / r‘m} & f/c;n Dls JL wa/
conduct mongitoring : ﬁrfoc/; /"ff__} < 7[”/'). 0(5 fifb/

For land acquisitions (fee title or easemehts), will existing water rights alse be acquired?
YES NO
Does the applicant propose any modifications to the water right or change in the delivery of the water?

s | -
YES | ' NO

If YES to # 15, describe (AJGJ[Gf V‘I;A/L ou:[l /pas:. amn '/0 r'emamcfﬂ-

of lef . Gwvu.os znﬁrmc&/a/cosc loews £
6910)((0} #.llv— FSLfg.




APPLICATION FOR

FEDERAL ASSISTANCE

OMB Approval No. 0348-0043

2. DATE SUBMITTED

12 M.a-jOO

Applicant Identifier

1. TYPE OF SUBMISSION:

Application
Construction

3. DATE RECEIVED BY STATE
Preapplication

State Application ldentifier

[ ] Construction 4. DATE RECEIVED BY FEDERAL AGENCY

Federai identifier

D Non-Construction [j Non-Construction

5. APPLICANT INFORMATION

Legal Name: ~ i
Turlocde lvirication Dt b

Organizational Unit:
L{Ja:ﬁe e Plvnine Dopen-tm et

Address (give city, counly, Stals and Zip code):

PO Boy 444
Tuelosle CA g9¢ 3281

Name and telephone number of person to be contacted on matters involving
this application (give area cods)}

Willow B. Fryer 204-883-831¢

5. EMPLOYER IDENTIFICATION NUMBER (E/N);

[ald]—1eiole]i]aleio]

7. TYPE OF APPLICANT: {entar appropriate letier in box)

3. TYPE OF APPLICATION:

M New

' Revision, enter appropriate letter(s) in box{es)

D Revision

L1 L]

C. Increase Duration

L] Continuation

A, increase Award B. Decrease Award
D. Decrease Duration  Otherfspeciy):

A. State H. Independent School Dist.

B. County. 1. State Controlled Institution of Higher Leamning
C. Municipal J. Private University

D. Township K. Indian Tribe

E. Interstate L. individual

F. Intermunicipal M. Profit Organization
G. Special District - N. Other (Specify)

9. NAME OF FEDERAL AGENCY:
UsFLS ~ARR P

szt —~ CALFED

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

XXX

TITLE:

11, DESCRIPTIVE TITLE OF APPLICANT'S PROJECT: .
Restor (.3 miles of ~rum ebidvonlc

calmon hab Ut < associafec! rparian

12. AREAS AFFECTED BY PROJECT (Cities, Counties, States, elc. }:

Stan s lous GMMJ‘U' Coltfornic

-ﬂow[wmj oh Tuﬁ’f_;mnf Qr'uer . TLG—JF
Og-_gow'posv-"‘ U“’UJ“-"/F t‘o‘u-orlfn.g C/ h-u'/es: 0'90
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13. PROPOSED PROJECT 14. CONGRESSIONAL DISTRICTS OF: 44 18 ij Ca " c[ ; !_
Start Date Ending Date a. Applicant R . . . b. Project_‘ ’
Mey 200)  |Hor 2003 TUr-lo < IV‘f‘Isq_‘I!mn Desj‘h r_,[‘ Hl'iqtms Reaaﬂ 4 3- L/aw‘-or-- Dcar-c(ar#fn_—,mrn‘{*
i5. ESTIMATED FUNDING: 16.1S APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE -
ORDER 12372 PROCESS?
1. Federal $ w
OsFWws-akRe 3 n 336 , 000 T | a. YES. THIS PREAPPLICATION/APPLICATION WAS MADE
3. Applicant $ o AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
PROCESS FOR REVIEW CN:

3. State 3 »

CALFED 3.50] oo DATE
1. Local _ $ ; - e

Disheicks 40, 000 - b.No. [] PROGRAM IS NOT COVERED BY E. O. 12372
3, Qther $ o [0 OR PROGRAM HAS NOT BEEN SELECTED BY STATE

FOR REVIEW
. Program Income $ e
17.1S THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?

> TOTAL 8 A 5 @22 3 O00 2 [ Yes It “Yes," attach an explanation. Z No

[8. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT, THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE

ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.
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INSTRUCTIONS FOR THE SF-424

Public reporting burden for this collection of information is estimated to average 45 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the coilection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0043), Washington, DC 20503,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

This is a standard form used by applicants as a required facesheet for preapplications and applications submitted for Federal assistance. It
will be used by Federal agencies to obtain applicant certification that States which have established a review and comment procedure in
response to Executive Order 12372 and have selected the program to be included in their process, have been given an opportunity to review

the applicant’s submission.

Item: Entry: ltern: Entry:
1. Self-explanatory. 12. List only the largest political entities affected {e.g., State,
' counties, cities).
2. Date application submitted to Federal agency (or State if
applicable) and applicant’s control number (if applicable). 13. Self-explanatory.
3. State use only (if applicable). 14. List the applicant’'s Congressionai District and any
District(s) affected by the program or project.
4, - If this application is to continue or revise an existing award,
enter present Federal identifier number. if for a new project, 15. Arnount requested or o be contributed during the first
leave blank. funding/budget period by each contributor. Value of in-
kind contributions should be included on appropriate
5. Legal name of applicant, name of primary organizational unit lines as applicable. if the action will result in a doflar
which wilt undertake the assistance activity, complete address of change to an existing award, indicate only the amount
the applicant, and name and telephone number of the person to of the change. For decreases, enclose the amounts in
contact on matters related to this application. ‘ . parentheses. If both basic and supplemental amounts
are included, show breakdown on an attached sheet.
8. Enter Employer ldentification Number (EIN) as assigned by the For multiple program funding, use totals and show -
Internal Revenue Service. breakdown using same categories as item 15.
7. Enter the appropriate letter in the space provided. ‘ 16. Applicants should contact the State Single Point of
Contact (SPOC) for Federal Executive Order 12372 to
8. Check appropriate box and enter appropriate letter(s) in the determine whether the application is subject to the
space(s) provided: State intergovernmental review process.
- "New" means a new assistance award. ' 17. This queétion applies to the applicant organizatibn, not
the person who signs as the authorized representative.
-- "Continuation” means an extension for an additional Categories of debt include delinquent audit
funding/budget period for a project with a projected disallowances, loans and taxes.
completion date. .
18..  To be signed by the authorized representative of the
-- "Revision" means any change in the Federal applicant. A copy of the governing body’s
Government's financial obligation or contingent authorization for you to sign this application as official
fiability from an existing obligation. representative must be on file in the applicant’s office.
(Certain Federal agencies may require that this
9. Name of Federal agencﬁy from which assistance is being authorization be submitted as part of the application.)
requested with this application.
10. Use the Catalog of Federal Domestic Assistance number and
title of the program under which assistance is requested.
1. Enter a brief descriptive title of the project. If more than one

program is involved, you should append an explanation on a
separate sheet. If appropriate {e.qg., construction or real
property projects), attach a map showing project location. For
preapplications, use a separate sheet to provide a summary
description of this project.

SF-424 (Rev. 7-97) Back
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INSTRUCTIONS FOR THE SF-424C

Public reporting burden for this collection of information is estimated to average 180 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estirhate or any other aspect of this collection of information, including suggestions for| .
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0041), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

This sheet is-to be used for the following types of applications: (1} "New" (means a new [previously unfunded] assistance award); (2)
“Continuation® (means funding in a succeeding budget period which stemmed from a prior agreement to fund); and (3) "Revised" (means
any changes in the Federal Govemment's financial obligations or contingent liability from an existing obligation). If there is no change in
the award amount, there is no need to complete this form. Certain Federal agencies may require only an explanatory letter to effect minor

(no cost) changes. If you have questions, please contact the Federal agency.

Column a. - If this is an application for a *New" project, enter
the total estimated cost of each of the items listed on lines 1
through 16 (as applicable) under “COST CLASSIFICATION."

If this application entails a change to an existing award, enter
the eligible amounts approved under the previous award for
the items under "COST CLASSIFICATION."

Column b, - I this is an application for & "New" project, enter
that portion of the cost of each item in Column a. which is not
allowable for Federal assistance. Contact the Federal agency
for assistance in determining the alfowability of specific costs.

If this application entails a change to an existing award, enter
the adjustment [+ or {-}] to the previously approved costs
{from column a.) reflected in this application.

Column. - This is the net of lines 1 through 16 in columns "a.”
and "b."

Line 1 - Enter estimated amounts needed to cover .

administrative expenses, Do not include costs which are
related to the normal functions of govermment, Allowable
legal costs are generally only those associated with the
purchases of land which is allowable for Federal participation
and certain services in support of construction of the project.

Line 2 - Enter estimated site and right(s)-of-way acquisition
costs (this includes purchase, lease, andfor easements).

Line 3 - Enter estimated costs related to relocation advisory
assistance, replacement housing, relocation payments to
displaced persons and businesses, etc.

Line 4 - Enter estimated basic engineering fees related to
construction (this includes start-up services and preparation of
project performance work plan).

\

Line 5 - Enter estimated engineering costs, such as surveys, tesls,
soil borings, ete.

Line 6 - Enter estimated engineering inspection costs.

Line 7 - Enter estimated costs of site preparation and restoration
which are not included in the basic construction contract.

Line 9 - Enter estimated cost of the construction contract.
Line 10 - Enter estimated cost of office, shop, laboratory, safety -
equipment, etc. to be used at the facility, if such costs are not
included in the construction contract.

Line 11 - Enter estimated miscellaneous costs.

Line 12 - Total of items 1 thfough 11.

Line 13 - Enter estimated contingency costs. (Consult the Federal
agency for the percentage of the estimated construction cost to
use.)

Line 14 - Enter the total of lines 12 and 13.

Line 15 - Enter estimated program income to be eamed during the
grant period; e.g., salvaged matertals, etc. :

Line 16 - Subtract line 15 from line 14.

Line 17 - This block is for the computation of the Federal share.
Muitiply the total allowable project costs from fine 16, colurmn "c.”
by the Federal percentage share (this may be up to 100 percent;
consult Federal agency for Federal percentage share) and enter
the preduct on line 17.

SF-424C (Rev. 7-97) Back



OMB Approval No. 0348-0042

ASSURANCES - CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0042), Washington, DC 20503,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the
Awardlng Agency. Further, certain Federal assistance awarding agencses may require appllcants o cemfy to additional

1.

Previous Edition Usable

assurances. if such is the case, you will be notified.

Has the legal authority to apply for Federal assistance,
and the institutional, managerial and financial capability
{including funds sufficient to pay the non-Federa! share
of project costs) to ensure proper planning,
management and completion of the project described in
this application.

Will give the awarding agency, the Comptreller General
of the United States and, if appropriate, the State,
through any authorized representative, access to and

the right to examine all records, books, papers, or.

documents related to the assistance; and will establish
a proper accounting system in accordance with
generally accepted accounting standards or agency
directives.

Will not dispose of, modify the use of, or change the
terms of the real property title, or other interest in the
site and facilities without permission and instructions
from the awarding agency. Will record the Federal
interest in the title of real property in accordance with
awarding agency directives and will include a covenant
in the title of real property aquired in whole or in part
with Federal assistance funds to assure non-
discrimination during the useful life of the project.

Will comply with the requirements of the assistance
awarding agency with regard to the drafling, review and
approval of construction plans and specifications.

Will provide and maintain competent and adequate
engineering supervision at the construction site to
ensure that the complete work conforms with the
approved plans and specifications and will furnish
progress reports and such other information as may be
required by the assistance awarding agency or State.

Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

Will establish safeguards to prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

10.

Authorized for Local Reproduction

As the duly authorized representative of the applicant, { certify that the applicant: : -
8.

Will comply with the Intergovernmental Personnet Act
of 1970 (42 U.5.C. §§4728-4763) relating to prescribed -
standards for merit systems for programs funded
under one of the 19 statutes or regulations specified in
Appendix A of OPM'’s Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpart F).

Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits-the use of lead-based paint in construction or
rehabilitation of residence structures.

Will comply with all Federal statutes relating to non-
discrimination. These include but are not limited to: (a)
Title V! of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discrimination on the basis of race,
color or national origin; (b} Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681
1683, and 1685-1686), which prohibits discrimination
on the basis of sex; (c) Section 504 of the
Rehabilitation "Act of 1973, as amended (20 U.S.C.
§794), which prohibits discrimination on the basis of
handicaps; (d) the Age Discrimination Act of 1975, as
amended (42 U.S.C. §§6101-6107), which prohibits
discrimination on the basis of age; (g) the Drug Abuse
Office and Treatment Act of 1972 (P.L. 92-255), as
amended, relating to nondiscrimination on the basis of
drug abuse; {f) the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-616), as amended, relating to
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §§523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. §5290 dd-3 and 290 ee
3), as amended, relating to confidentiality of alcohoi
and drug abuse patient recerds; (h) Title Vill of the
Civil Rights Act of 1968 (42 U.5.C. §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i) any other
nondiscrimination provisions in the specific statute(s)
under which application for Federal assistance is being
made; and, {j) the requirements of any other
nondiscrimination statute(s) which may apply to the
application.

Standard Form 424D (Rev. 7-97)
Prescribed by OMB Circular A-102
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12.

13.

14.

15.

Will comply, or has already complied, with the
requirerents of Titles Il and Il of the Uniforrn Relocation
Assistance and Real Property Acquisition Policies Act of
1970 {P.L. 91-646) which provide for fair and equitable
treatment of persons displaced or whose property is
acquired as a result of Federal and federally-assisted
programs. These requirements apply to all interests in real
property acquired for project purposes regardless of
Federal participation in purchases.

Wil comply with the provisions of the Hatch Act (5 U.S.C.
§§1501-1508 and 7324-7328) which limit the political
activities of employees whose principal employment
activities are funded in whole or in part with Federal funds.

Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333) regarding labor standards for federally-assisted
construction subagreements.

Will comply with flood insurance purchase requirements of
Section 102(a} of the Flood Disaster Protection Act of 1973
(P.L. 93-234) which requires recipients in a special flood
hazard area to participate in the program and to purchase
flood insurance if the total cost of insurable construction
and acquisition is $10,000 or more.

Will comply with environmental standards which may be
prescribed pursuant to the following: (a) institution of
environmental quality control measures under the

National Environmental Policy Act of 1969 (P.L. 91-
190) and Executive Order (EOQ) 11514; (b) notification
of violating faciiities pursuant to EO 11738; (c)
protection of wetlands pursuant to EO 11880; (d)
evaluation of flood hazards in flocdplains in accordance
with EQ 11988; (e) assurance of project consistency
with the approved State management program
developed under the Coastal Zone Management Act of
1972 (16 U.5.C. §§1451 et seq.); {f) conformity of
Federal actions to State (Clean Air) Implementation
Plans under Section 176(c) of the Clean Air Act of
1955, as amended (42 'U.S.C. §57401 et seq.); (Q)
protection of underground sources of drinking water
under the Safe Drinking Water Act of 1974, as
amended (P.L. 93-523); and, {(h) protection of
endangered species under the Endangered Species Act
of 1973, as amended (P.L. 93-205).

16. Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.S.C. §§1271 et seq.) related to protecting
components or potential components of the national
wild and scenic rivers system.

17. Wil assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.S.C. §470), EO 11593
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 {16 U.8.C. §§469a-1 et seq.}).

18. Will cause to be performed the required financial and
compliance audits in accordance with the Single Audit
Act Amendments of 19968 and OMB Circular No. A-133,
*Audits of States, Local Governments, and Non-Profit
Organizations."

19.  Will comply with all applicable requirements of all other
Federal laws, executive orders, regullations, and policies
governing this program.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

Lol B Foyer

TITLE

él/d.f%r’ /D/a‘em;/;? ﬂf’/-’f{%"-

APPLICANT ORGANIZATION

nr'[ac[r_ /"Vij, G‘-7£(a:w Olshfﬁﬂ-ca%

DATE SUBMITTED

/2 Zfayao
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PART C: Certification Regarding Drug-Free Workplace Requirements

CHECK _‘47’!—/!8 CERTIFICATION IS FOR AN APPLICANT WHO IS NOT AN INDIVIDUAL.

Alternate i. {Grantees Other Than Individuals)
A. The grantee certifies that it will or continue to provide a drug-free workplace by:

{a} Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use
of a controlled substance is prohibited in the grantee's workplace and specnfy:ng the actions that will be taken against
employees for violation of such prohibition;

(b} Establishing an ongoing drug-free awareness program to inform employees about--
{1} The dangers of drug abuse in the workplace;
{2} The grantee’s policy of maintaining a drug-free workplace;
{3} Any available drug counseling, rehabilitation, and employee assistance programs; and-
{4) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace,

{e}  Making it a requirement that each employee to be engaged in the performance of the grant be given a copy of the
statement required by paragraph (a};

{d) Notifying the employee.in the statement required by paragraph (a) that, as a condition of employment under the grant,
the employee will -- :
(1) Abide by the terms of the statement; and
{2) Notify the employer in writing of his or her conviction for a violation of a criminat drug statute occurnng in the
workplace no later than five calendar days after such conviction;

{e} Notifying the agency in writing, within ten calendar days after receiving notice under subparagraph (d){2} from an
employee or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide notice,
including position title, to every grant officer on whose grant activity the convicted employee was working, unless the
Federal agency has designated a central point for the rece:pt of such notices. Notice shall include the identification
number(s) of each affected grant; )

(f}  Taking one of the following actions, within 30 calendar days of receiving notace under subparagraph {(d}(2), with respect
to any employee who is so convicted --
{1}  Taking appropriate personnel action against such an employee, up to and including termination, consistent with the
requirements of the Rehabilitation Act of 1973, as amended; or
(2} Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; )

{g) Making a goad faith effort to contlnue to maintain a drug-free workplace through implementation of paragraphs (a), (b),
(e}, (d), {e} and (f).

B. The grantee may insert in the space provided below the site(s) for the performance of work done in connectlon with the
specific grant:

Piace of Performance (Street address, city, county, state, zip code)

Tovlocl (v iceteos Difnef
238 F. (oen i° pim.
Zervmluel C4 S5 IR

Check __if there are workplaces on file that are not identified here.

PART D: Certification Regarding Drug-Free Workplace Requirements

CHECK __ IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS AN INDIVIDUAL.
Alternate It. (Grantees Who Are Individuals}

{al The grantee certifies that, as a condition of the grant, he or she will not engage in the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance in conducting any activity with the grant;

(b) If convicted of a criminal drug offense resulting from a violation occurring during the conduct of any grant activity, he
or she will report the conviction, in writing, within 10 calendar days of the conviction, to the grant officer or other
designee, unless the Federal agency designates a central point for the receipt of such notices. When notice is made to
such a central point, it shall include the identification number{s) of each affected grant.

DI-2010

March 1995

[This form consolidates Di-1953, DI- 1954
DI-1955. DI-1956 and DI-1963)



U.S. Department of the Interior

Certifications Regarding Debarment, Suspension and
Other Responsibility Matters, Drug-Free Workplace
Requirements and Lobbying

Persons signing this form should refer 1o the reguiations
referenced below for complete instructions:

Certification Regarding Debarment, Suspension, and Other
Responsibility Matters - Primary Covered Transactions - The
prospective primary participant further agrees by submitting
this proposal that it will include the clause titied, " Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion - Lower Tier Covered Transaction,” provided by the
department or agency entering into this covered transaction,
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions. See
below for language to be used; use this form for certification
and sigh; or use Department of the Interior Form 1954
{DI-1954). (See Appendix A of Subpart D of 43 CFR Part 12.)

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion - Lower Tier Covered Transactions - {See
Appendix B of Subpart D of 43 CFR Part 12.)

Certification Regarding Drug-Free Workplace Requirements -
Alternate |. {Grantees Other Than Individuals} and Alternate 11.
{Grantees Who are Individuals) - (See Appendix C of Subpart D
of 43 CFR Part 12.)

Signature on this form provides for. compliance with
certification requirements under 43 CFR Parts 12 and 18. The
certifications shall be treated as a material representation of
fact upon which reliance will be placed when the Department
of the Interior determines to award the covered transaction,
grant, cooperative agreement or loan.

PART A:
Primary Covered Transactions

Certification Regarding Debarment, Suspension, and Other Responsibility Matters -

CHECK\ IF THIS CERTIFICATION IS FOR A PRIMARY COVERED TRANSACTION AND IS APPLICABLE.

{n

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

Are not presently debamed, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from

Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing
a public {Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezziement, theft, forgery, bribery, falsification or destruction of records, making false

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local}

2 covered transactions by any Federal department or agency;
{b)
statements, or receiving stolen property;
{c)
with commission of any of the offenses enumerated in paragraph (1}(b} of this certification; and
{d)

(2)

Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective

participant shall attach an explanation to this proposal.

PART B:

Certification Regarding Debarrﬁent, Suspension, ineligibility and Voluntary Exclusion -
Lower Tier Covered Transactions

(1) The

CHECK __IF THIS CERTIFICATION IS FOR A LOWER TIER COVERED TRANSACTION AND IS APPLICABLE.

prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently

debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any Federal department or agency.

{2}

Where the prospective lower tier participant is unable to centify to any of the statements in this certification, such

prospective participant shall attach an explanation to this proposal.

DI-2010

March 1985

{This form consolidates DI-1953, DI-1954,
Di-1955. DI-1956 and DI-1963)



PART E: Ceriification Regarding Lobbying

Certification for Contracts, Grants, Loans, and Cooperative Agreements

CHECK _lﬁCERTIFICA TION IS FOR THE AWARD OF ANY OF THE FOLLOWING AND
THE AMOUNT EXCEEDS $100,000: A FEDERAL GRANT OR COOPERATIVE AGREEMENT,
SUBCONTRACT, OR SUBGRANT UNDER THE GRANT OR COOPERATIVE AGREEMENT.

CHECK __ IF CERTIFICATION IS FOR THE AWARD OF A FEDERAL
LOAN EXCEEDING THE AMOUNT OF $750,000. OR 4 SUBGRANT OR
SUBCONTRACT EXCEEDING $700,000, UNDER THE LOAN.

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1)

{2)

{3}

‘No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for

influencing or attempting to influence an officer or employee of an agency, a Member of Congress, ang officer or employee
of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making
of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cocperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its
instructions.

The undersigned shall require that the language of this certification be included in the award documents for all subawards
at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that alf
subrecipients shall certify accordingly. '

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered
into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352,
title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

As the authorized certifying official, 1 hereby certify that the above specified certifications are true.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL{ét/% Z@W

TYPED NAME AND TITLE Wz#om B Frye'— ngler’ /%nn ri/r/s /20/74 /7?:'.

DATE /Z %/Iauf/ oo

D1-2010
March 1995

{This form consolidates DI-1953, DI-1954, -
DI-1955. DI-1956 and DI-1963)



TURLOCK IRRIGATION DISTRICT
TUOLUMNE RIVER RESTORATION PROGRAM

Mining Reach Project # 3
Warner-Deardorff Segment

Project Concurrence Agreement

The Turlock Irrigation District, (District), is responsible for construction of habitat restoration
projects on the Tuolumne River corridor. The District has identified a specific restoration project
on the river called the Mining Reach Project # 3: Warner-Deardorff Segment. This project will
involve restoration work along the river on portions of your property identified below.

Previously the District has notified the landowners of our intent to develop projects along this
reach of the Tuolumne River with personal contact, newsletters, and public meetings. The
CALFED funding agencies now require that landowners affected by such projects acknowledge
in writing that they are aware of the Districts intent to develop a restoration project on a portion
of their land along the river, The landowner understands that specifics of project design and
casements will be developed as a result of this project being funded and that they will be
involved in that process. Signing this Concurrence Agreement only acknowledges that the
landowner is aware of the project and is working with the District, No other obligations are being
made by the landowner when signing this form.

Parcel Number 008-09-15

Land Owner(s) Waltér' G. Deardorff

Date &/&}’,@/ /2) Vﬂ/Z-CD@O
// /
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TURLOCK IRRIGATION DISTRICT
TUOLUMNE RIVER RESTORATION PROGRAM

Mining Reach Project # 3
Warner-Deardorff Segment

Project Concurrence Agreement

The Turlock Irrigation District, (District), is responsible for construction of habitat restoration
projects on the Tuolumne River corridor. The District has identified a specific restoration project
on the river called the Mining Reach Project # 3: Warner-Deardorff Segment. This project will
involve restoration work along the river on portions of your property identified below.

Previously the District has notified the landowners of our intent to develop projects along this
reach of the Tuolumne River with personal contact, newsletters, and public meetings. The
CALFED funding agencies now require that landowners affected by such projects acknowledge
in writing that they are aware of the Districts intent to develop a restoration project on a portion
of their land along the river. The landowner understands that specifics of project design and
easements will be developed as a result of this project being funded and that they will be
involved in that process. Signing this Concurrence Agreement only acknowledges that the
landowner is aware of the project and is working with the District. No other obligations are being
made by the landowner when signing this form.

Parcel Number 008-10-34

Land Owner(s) Bret H. Warner

Date ;//1/2 coo

INFERC\ ROWMEASEMENTS\SLCAGREEMENT.DOC



TURLOCK IRRIGATION DISTRICT
TUOLUMNE RIVER RESTORATION PROGRAM

Mining Reach Project # 3
Warner-Deardorff Segment

Project Concurrence Agreement

The Turlock Irrigation District, (District), is responsible for construction of habitat restoration
projects on the Tuolumne River corridor. The District has identified a specific restoration project
on the river called the Mining Reach Project # 3: Warner-Deardorff Segment. This project will
involve restoration work along the river on portions of your property identified below.

Previously the District has notified the landowners of our intent to develop projects along this
reach of the Tuolumne River with personal contact, newsletters, and public meetings. The
CALFED funding agencies now require that landowners affected by such projects acknowledge
in writing that they are aware of the Districts intent to develop a restoration project on a portion
of their land along the river. The landowner understands that specifics of project design and
casements will be developed as a result of this project being funded and that they will be
involved in that process. Signing this Concurrence Agreement only acknowledges that the
landowner is aware of the project and is working with the District. No other obligations are being
made by the landowner when signing this form.

Parce]l Number 008-10-22 & 008-10-38
Land Owner(s) Roger Warner
Date

Kot nonctodl 4o scs
Con o @f" /3 %75@

IZFERC\ ROWAEASEMENTS\SLCAGREEMENT.DOC



TURLOCK IRRIGATION DISTRICT
TUOLUMNE RIVER RESTORATION PROGRAM

Mining Reach Project # 3
Warner-Deardorff Segment

Project Concurrence Agreement

The Turlock Irrigation District, (District), is responsible for construction of habitat restoration
projects on the Tuolumne River corridor. The District has identified a specific restoration project
on the river called the Mining Reach Project # 3: Warner-Deardorff Segment. This project will
involve restoration work along the river on portions of your property identified below.

Previously the District has notified the landowners of our intent to develop projects along this
reach of the Tuolumne River with personal contact, newsletters, and public meetings. The
CALFED funding agencies now require that landowners affected by such projects acknowledge
in writing that they are aware of the Districts intent to develop a restoration project on a portion
of their land along the river. The landowner understands that specifics of project design and
easements will be developed as a result of this project being funded and that they will be
involved in that process. Signing this Concurrence Agreement only acknowledges that the
landowner is aware of the project and is working with the District. No other obligations are being
made by the landowner when signing this form.

Parcel Number 008-10-35
Land Owner(s) Kurt Warner
6 .

Date j//&)OO

IAFERCY ROWNEASEMENTS\SLCAGREEMENT.DOC
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TURLOCK IRRIGATION DISTRICT 3
333 EAST CANAL DRIVE
POST OFFICE 80X 9489
TURLOCK, CALIFCRNIA 95381
(209) BE3-8300

12 May 2000
Ron Freitas, Director

Stanisiaus County Dept. of Planning
1010 Tenth St., Suite 3400
Modesto, CA 95354

RE:  Salmon Habitat Restoration Construction Projects

Dear Mr. Freitas,

The CALFED Bay-Delta Program has developed a Proposal Solicitation Package for
funding Ecosystem Restoration Projects and Programs in 2001. The Turlock and Modesto
Irrigation Districts have been actively working on several fall-run salmon habitat restoration
projects along the Tuolumne River since 1997. The TID is the program manager for these
projects and coordinator for the Tuolumne River Technical Advisory Committee, TRTAC, which
oversees the development of the projects.

This letter is a formal notice that on behalf of the TRTAC, the TID will be submitting
two restoration proposals to CALFED for funding in 2001. This is a reapplication for funding
of projects identified in our 13 Apr 99 letter. The first is called Mining Reach No. 3, Warner-
Deardorff Segment and is located between River Mile 36.5 and 35.1 below the Roberts Ferry
Bridge. The second is called SRP 10, located at River Mile 25 below the Geer Road Bridge.
Project work in 2001 would consist of engineering design, ROW acquisition, and permitting,
We anticipate the actual construction would start in 2002and end in 2003.

These two projects are a continuation of the work started in 1998 with the filing of a
mitigated EANS for all six projects currently identified by the TRTAC. We are actively working
on these projects with Bob Kachel of your staff. Currently CALFED and the US Fish &
Wildlife Service Anadromous Fish Restoration Program have funded the first three projects.
Construction on the first Mining Reach project is anticipated to start late this summer. If you
have any questions please call me at 209-883-8316.

Sincerely,
TURLOCK IRRIGATION DISTRICT

Wilton B. Fryer, P.E.
Water Planning Department Manager

wbf: Merc\projectsicalfed\Warne\PSPplanningletter00.doc
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TURLOCK IRRIGATION DISTHRICT -3
323 EAST CANAL DRIVE e
POST OFFICE BOX 848
TURLOCK. CALIFORNIA 95381
(208) EB3-B8300

12 May 2000
Ray Simon, Chairman
Stanislaus County Board of Supervisors
1100 H St., 2" Floor
Modesto, CA 95354

RE:  Salmon Habitat Restoration Construction Projects

Dear Mr. Simon,

The CALFED Bay-Delta Program has developed a Proposal Solicitation Package for
funding Ecosystem Restoration Projects and Programs in 2001. The Turlock and Modesto
Irrigation Districts have been actively working on several fall-run salmon habitat restoration
projects along the Tuolumne River since 1997. The TID is the program manager for these
projects and coordinator for the Tuolumne River Technical Advisory Commitiee, TRTAC, which
oversees the development of the projects.

This letter is a formal notice that on behalf of the TRTAC, the TID will be submitting
two restoration proposals to CALFED for funding in 2001. This is a reapplication for funding of
projects identified in our 13 Apr 99 letter. The first is called Mining Reach No. 3, Warner-
Deardorff Segment and is located between River Mile 36.5 and 35.1 below the Roberts Ferry
Bridge. The second is called SRP 10, located at River Mile 25 below the Geer Road Bridge.
Project work in 2001 would consist of engineering design, ROW acquisition, and permitting.

We anticipate the actual construction would start in 2002and end in 2003.

These two projects are a continuation of the work started in 1998 with the filing of a
mitigated EA\IS for all six projects currently identified by the TRTAC. We are actively working
on these projects with Ron Freitas and Bob Kachel of the Planning Department staff. Currently
CALFED and the US Fish & Wildlife Service Anadromous Fish Restoration Program have
funded the first three projects. Construction on the first Mining Reach project is anticipated to
start late this sumnmer. If you have any questions please call me at 209-883-8316.

Sincerely,
TURLOCK IRRIGATION DISTRICT

b 5 Fer
Wilton B. Fryer, P.E.
Water Planning Department Manager

wbf: \ferc\projectsicalfed\warnen\PSPplanningletier00.doc
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TUOLUMNE RIVER TECHNICAL ADVISORY COMMITTEE
Dow PEDRO PROJECT - FERC LICENSE 2299

MODESTO IRRIGATION DISTRICT 333 East Canal Drive
TURLOCK IRRIGATION DISTRICT ‘ Turlock, CA 95381-0949
CIry & COUNTY OF SAN FRANCISCO Phone: (209) B83-8275
CALIFORNIA DEPARTMENT OF FISH & GAME ! g - Fax: (209) 656-2143
U. 8. FisH & WILDLIFE SERVICE ' Email; tjford@tid.org

Wilton Fryer May 10, 2000
Restoration Program Manager

Turlock Irrigation District

333 East Canal Drive

Turlock, CA 95381-0949

Dear Mr. Fryer:

The TRTAC supports the proposal for the Warner-Deardorff Segment of the Gravel Mining Reach submitted
by you on behalf of the TRTAC. This project will continue the restoration effort to improve salmonid and
riparian habitat conditions in this reach of the Tuolumne River. The TRTAC believes this project represents
an important restoration action consistent with the Tuolumne River Habitat Restoration Plan and will
complement other restoration projects that are underway in the Tuolumne River corridor.

The Tuolumne River Technical Advisory Committee (TRTAC) is a product of the 1995 Don Pedro Project
FERC Settlement Agreement (FSA). The FSA is a precedent-setting document signed by 11 parties
representing water agencies, fishery agencies, and environmental groups. The TRTAC has completed a
Habitat Restoration Plan for the 52-mile reach known as the Lower Tuolumne River, from La Grange Dam
to the San Joaquin River. The FSA, the habitat plan, and salmonid restoration plans developed by both the

CDFG and US Fish and Wildlife Service, all recognize the importance of and the need for improvements
from existing conditions.

Authorized by and signed on behalf of the TRTAC,

——
L F;r'&ﬂ
Tim Ford

Coordinator, TRTAC
Turlock and Modesto Irrigation Districts

Tim Heyne Jenna Olsen

California Department of Fish and Game

Gary Taylor
U. 8. Fish and Wildlife Service

Ron Yoshiyama
City and County of San Francisco

CC: TRTAC e-mail distribution

Tuoiumne River Preservation Trust

Nicole Sandkulla
Bay Area Water Users Association

Dave Boucher
Friends of the Tuolumne
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HABITAT RESTORATION PLAN FOR THE LOWER TUOLUMNE RIVER
CORRIDOR

FINAL REPORT

Prepared for:

The Tuolumne River Technical Advisory Committee

With assistance from:

US Fish and Wildlife Service
Anadromous Fish Restoration Program

Prepared by:

McBain & Trush
P.O. Box 663
" Arcata, CA 95518
(707) 826-7794

March 2000



Response to Cbmments

Tered Environmental Assessment and
Imtlal Study/Mitigated Negative Declaration

Anadromous Fish Restoration Program
. Tuolumne River Riparian Zone Improvements

Gravel Mining Reach & Spetial Run Pools 9/10
‘Restoration and Mitigation Projects

Sacramento‘ Fiéld Office:
Umted States Fish and Wildlife Service
Sacramento, Callforma ‘

| Turlock Irrigation District
. Turlock, California

SCH# 98052070 °

 July 1999



OWNER OPERATOR LIST

EirsfiT s bast 7ol -Gty ate " Zip . < Parce “Project
Rowe Barney 19400 Yosemite Rd. Waterford CA 95386 008-07-35 7-11 Reach
Don Crooker 21166 Yosemite Rd.  Waterford CA 95386 008-08-08 7-11 Reach
Wendell Reed PO Box 3191 Modesto CA 95353 008-11-01 7-11 Reach
Lillian Riley 1539 Sayre St. San Leandro CA 94579 008-07-16 7-11 Reach
Ken Riley 14868 Saturn Dr San Leandro CA 94578 008-07-16 7-11 Reach
Wesley Sawyer 600 Roberts Ferry Rd. Waterford CA 95386 008-07-20 7-11 Reach
Wesley Sawyer 600 Roberts Ferry Rd. Waterford CA 95386 008-07-23 7-11 Reach
Tom Sawyer 619 Roberts Ferry Rd. Waterford CA 95386 008-11-05 7-11 Reach
Wesley Sawyer 600 Roberts Ferry Rd. Waterford Ca 95386 008-12-02 7-11 Reach
Mark van Overbee 660 Geer Court Modesto CA 95354 008-07-34 7-11 Reach
Betty Wynne 19411 Lake Rd. Hickman CA 85323 (08-11-02 7-11 Reach
Anthony Donovan 1745 Mc Cormick St.  Turlock CA 95380 018-04-12 SRP 8 &10
Anthony Donovan 1745 Mc Cormick St.  Turlock CA 95380 018-04-13 SRP 9 & 10
State of Calif Gen. Service P.O. Box 2048 Stockion CA 95201 018-03-06 SRP 9 & 10
Wil Streeter 879 Geer Rd. Modesto CA 095354 018-03-17 SRP9&10
wil Streeter 879 Geer Rd. Modesto CA 95354 018-03-20 SRP9&10
Joe Ruddy P.O. Box 3042 Modesto CA 958353 008-05-10 Ruddy Reach
Joe Ruddy P.QO. Box 1504 Modesto CA 95353 008-08-04 Ruddy Reach
Joe Ruddy P.O. Box 1504 Modesto CA 95353 008-06-05 Ruddy Reach
Joe Ruddy P.O. Box 1504 Modesto CA 95353 (008-06-06 Ruddy Reach
Joe Ruddy P.O. Box 1504 Modesto CA 95323 008-10-01 Ruddy Reach
Joe Ruddy P.O. Box 1504 Modesto CA 95353 008-10-23 Ruddy Reach
Joe Ruddy P.O. Box 1504 Modesto CA 95353 008-10-26 Ruddy Reach
State of Calif Gen. Service P.O. Box 2048 Stockton CA 95201 008-10-32 Warner Reach
Ed Garcia 1136 Charles Rd. Hughson CA 95326 018-03-19 SRP 10
Adeline Solari 876 Charles Rd Hughson CA 95326 018-03-03 SRP 10
Dougias Starn 6621 Blue Gum Rd.  Hughson CA 95326 018-03-14 SRP 10
Charles Claus 1012 Bristol Ln. Modesto CA 95350 008-09-14 Warner Reach
Walter Deardorff 16825 Lampley Rd.  Waterford CA 95323 008-09-15 Warner Reach
Roger Warner 307 Denton Rd. Hickman CA 95323 008-10-22 Warner Reach
Bret Warner 261 Denton Rd. Hickman CA 95323 008-10-34 Warner Reach
Kurt Warner 471 Denton Rd. Hickman CA 95323 008-10-35 Warner Reach
Hollis Warner 419 Denton Rd. Hickman CA 95323 008-10-37 Warner Reach
Roger Warner 307 Denten Rd. Hickman CA 95323 008-10-38 Warner Reach
Chatles Golding 15930 Lampley Rd.  Hickman CA 95324 080-14-05 Reed Reach
Lillian Hampton 16231 Lampley Rd Hickman CA 95323 008-09-09 Reed Reach
Joyce LaMunyon 500 Pauline Ave, Modesto CA 95358 080-14-03 Reed Reach
Linda Larrick 15648 Yosemite Blvd. Waterford CA 95323 080-15-18 Reed Reach
Wendell Reed P.O. Box 3191 Modesto CA 95353 (08-05-14 Reed Reach
Rose Reed P.0. Box 3191 Modesto CA 95353 008-09-10 Reed Reach
Wendell Reed P.O. Box 3191 Modesto CA 95353 080-14-08 Reed Reach
Wendell Reed P.O. Box 3191 Modesto CA 95353 008-11-1 7-11 Reach
Carol Vierra P.O. Box 3191 Modesto CA 95353 operator 7-11 Reach
Robert Wooley 19701 Lake Rd. Hickman CA 95323 Wynnetenant 7-11 Reach
William Brown P.0C. Box 3042 Modesto CA 95352 operator Ruddy Reach
Ron Turcotie P.O. Box 3042 Modesto CA 95352 operator Ruddy Reach
Don Crooker 409 Greenwich Ct. Modesto CA 95350 008-12-01 source

Linda Falasco P.O. Box 1111 L os Banos CA 93635 operator asso. CMAC

Phil Short 1376 Swanson Rd. Hughson CA 95326 TID Bd. Of Dir.
maillist2.xls PSPlist Page 1 4/8/99
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